

CDD CONSTRUCTION COMMITTEE

LAKE NONA CDD's

Agenda

February 25, 2021 at 3:30 PM

PFM Conference Call

Phone:1-844-621-3956 Code: 796 580 192#

- I. All CDD's
 - a. Bonds
 - Review of Bond requirements and process for CDD's.

- II. BCID
 - a. Study in process for additional streetlights on Lake Nona Blvd.

- III. GID – Centerline Drive
 - a. DWMA design & Bid status.
 - Centerline Drive Segment A on hold pending meeting with City to resolve road crossings for Greenlink. Julie to review with City and meeting with City to be requested to finalize road design.
 - Section B, C & D in design
 - Section F to go out for bidding with Laureate Drive Section C

- IV. MCID
 - a. Performance Drive
 - Review for status of project for design, bidding and construction.
 - b. Pond Maintenance
 - In review by TDC.

- V. PECDD – Luminary Blvd.
 - a. Segment 1A
 - Project construction completed.
 - Traffic Signal to go out for RFP.
 - b. Segment 1B
 - Construction has started

- VI. New Items Requiring Action by Committee, TDC or others.
 - Prepare for Midtown CDD
 - Annual O&M Budget process to start early
 - Contractor RFQ scheduled for later this year

- VII. CDD Consulting Agreements / Proposals / Work Authorizations for next Board Meetings.
 - MCID – TBD
 - GID - TBD
 - BCID – TBD
 - PE - TBD