

**CDD CONSTRUCTION COMMITTEE**  
**LAKE NONA CDD's**  
**Agenda**

April 8, 2021 at 3:30 PM  
DWMA Conference Room

- I. All CDD's
  - a. O&M Budgets
    - O&M Budget process for all CDD's.
  
- II. BCID
  - a. Study in process for additional streetlights on Lake Nona Blvd.
  
- III. GID – Centerline Drive
  - a. DWMA design & Bid status.
    - Centerline Drive Segment A on hold pending meeting with City to resolve road crossings for Greenlink. Julie to review with City and meeting with City to be requested to finalize road design.
    - Section B, C & D review permitting status
    - Section F with Luminary Drive Section C – Review Bids for Board recommendation.
  
- IV. MCID
  - a. Pond Maintenance
    - TDC to fund.
  
- V. PECDD – Luminary Blvd.
  - a. Segment 1A
    - Project roadway construction completed.
    - Traffic Signal RFP reviewed for recommendation to Board
  - b. Segment 1B & Force Main awarded.
  
- VI. New Items Requiring Action by Committee, TDC or others.
  - Prepare for Midtown CDD
  - Contractor RFQ scheduled for May
  
- VII. CDD Consulting Agreements / Proposals / Work Authorizations for next Board Meetings.
  - MCID – TBD
  - GID - TBD
  - BCID – TBD
  - PE - TBD