

CDD CONSTRUCTION COMMITTEE

LAKE NONA CDDs

Discussion Items

June 11, 2026, at 3:30 PM

Tavistock Office

I. BCID

- a. Roundabout and Lift Station Acquisition (McIntosh)
- b. VA Signal – Installation Status (LNLC)
 - i. Billing to VA status
- c. LNB Landscape Mods/Improvements
- d. District Infrastructure Assessment Repair Progress

II. GID

- a. District Infrastructure Assessment Repair Progress

III. MID

- a. Centerline Drive Segments C & D Construction Status (LNLC)
- b. Review of District Infrastructure Assessment Repair Bids

IV. MCID

- a. Performance Dr. Roundabout Construction Status (LNLC)
- b. Review of District Infrastructure Assessment Repair Bids

V. PECDD

- a. Lift Station G Construction Status (McIntosh)
- b. Centerline H1, H2, H3 design and construction status (McIntosh)
- c. Lift Station D Construction Status (LNLC)
- d. Luminary Boulevard Jim Branch Creek Crossing construction status
- e. Review of District Infrastructure Assessment Repair Bids
- f. Landscape RFP Proposals

VI. New Items Requiring Action by Committee, TDC or others.

- a. Review of O&M Budgets for next fiscal year

VII. CDD Consulting Agreements / Proposals / Work Authorizations for Board Meetings.

- BCID – TBD
- GID – TBD
- MID - TBD
- MCID – TBD
- PECD – TBD