

**CDD CONSTRUCTION COMMITTEE**  
**LAKE NONA CDDs**  
**Discussion Items**  
October 8, 2026, at 3:30 PM  
Tavistock Office

- I. BCID**
  - a. VA Signal
    - i. Billing to VA status
  - b. LNB Landscape Mods/Improvements
  - c. *District Infrastructure Assessment Repair Bids***
- II. GID**
  - a. *District Infrastructure Assessment Repair Progress***
  - b. Landscape Cost Share
- III. MID**
  - a. Centerline Drive Segments C & D Construction Status (LNLC)
  - b. *District Infrastructure Assessment Repair Bids***
- IV. MCID**
  - a. Performance Dr. Roundabout Construction Status (LNLC)
  - b. *District Infrastructure Assessment Repair Bids***
- V. PECDD**
  - a. Centerline H2, H3 design and construction status (LJA)
  - b. Lift Station D Construction Status (LNLC)
  - c. Luminary Boulevard Jim Branch Creek Crossing construction status
  - d. *Review of District Infrastructure Assessment Repair Bids***
  - e. Centerline Drive H1
    - i. FLS Landscape Proposal
  - f. Centerline Drive H3
  - g. Luminary 2A – assigning design contract.
- VI. New Items Requiring Action by Committee, TDC or others.**
  - a. Trail Repair Bids
- VII. CDD Consulting Agreements / Proposals / Work Authorizations for Board Meetings.**
  - BCID – TBD
  - GID – TBD
  - MID - TBD
  - MCID – TBD
  - PECD – TBD